



March 20, 1991

Mrs. Sylvia Fine Kaye
Sherry Netherland Hotel
781 Fifth Avenue
New York, New York 10022

Dear Sylvia:

I am pleased, finally, to let you know that we have a construction schedule for the Sylvia and Danny Kaye Playhouse renovation at Hunter.

The first phase, asbestos abatement, began on February 4, 1991 and was finished on March 15, 1991. Contracts are to go to bid on March 25, 1991 and are to be let by May 20, 1991. We will try to shorten the length of time the State customarily uses in this process and get construction started by July 15, 1991. Once begun, construction should take approximately 15-18 months, but we will do everything we can to accelerate it. Hunter will hire its own construction manager for this project in order to assure us the highest level quality of work and the most expeditious construction program.

In one of our recent conversations, you committed, I recall, to transmitting the next \$500,000 of your pledge to Hunter for the Playhouse once construction began. I'll be pleased to have Jane Clegg verify the onset of construction if you like. Let me know if that suits you.

I hope that you're well enough for a visit at some time in the near future. I miss seeing you.

Yours,

A handwritten signature in black ink that reads 'Paul L.' in a cursive style.

Paul LeClerc